

BOARD OF SELECTMEN MEETING MINUTES

June 13, 2023

Chair Maureen Dwinnell; Select member Brett Simas; Select member Laura Hebb; Town Manager Joseph Laydon; Executive Assistant Sandra Hakala.

1 CALL MEETING TO ORDER

2

3 BOARD OF SELECTMEN WORKSHOP

4 The Board of Selectmen discussed the opinion of probable construction costs for the Bridge
5 Replacement with Pedestrian Bridge and the Bridge Replacement with Sidewalk prepared by Weston &
6 Sampson.

7

8 Bridge Replacement with Pedestrian Bridge

- 9 • Opinion of probable construction cost = \$1,555,000
 - 10 ○ Includes a 20% contingency.
 - 11 ○ Assumes lighting to be provided on the pedestrian bridge only.
- 12 • We strongly recommend that the pedestrian bridge and vehicular bridge be constructed at the
- 13 same time as it would make construction easier, a little quicker, and may keep the overall
- 14 construction costs lower.
- 15 • Requires obtaining rights-of-way from an abutter.

16

17 Bridge Replacement with Sidewalk

- 18 • Opinion of probable construction cost = \$1,535,000
 - 19 ○ Includes a 20% contingency.
 - 20 ○ Assumes lighting to be provided on the sidewalk of the bridge only.
- 21 • This option would require a MEPA filing that would result in additional design fees for the
- 22 permitting and will also result in an additional 3-4 months of permitting.
- 23 • This option is within the Town's existing right-of-way.

24

25 ADJOURNMENT

26 Brett Simas MOVED to adjourn the meeting of June 13, 2023, at 8:05PM.

27 Second: Select Member Hebb, Unanimous, Chair Dwinnell.

28

29

30 Respectfully submitted,

31 Sandra Hakala, Executive Assistant